



PROJECT STATUS REPORT

Lotus Business Park — Fire Safety Installation

DIPL-2026-014 · Lotus Realty Developers · ACTIVE

PARTICULARS	DETAILS
Location	Baner, Pune
Project type	New Installation
Project manager	Rahul Deshmukh
Site engineer	Sneha Kulkarni
Expected completion	15 Jan 27
Completion to date	72%
Contract value	Rs. 32.00 L
Revenue earned to date	Rs. 23.04 L

LIVE PROFIT & LOSS

Revenue recognised at today's completion, less cost actually incurred.

PARTICULARS	AMOUNT (RS.)
Revenue earned to date	Rs. 23,04,000
Less: material consumed	-Rs. 15,60,000
Less: labour	-Rs. 2,80,000
Less: other costs	-Rs. 84,000
Live contribution	Rs. 3,80,000

16.5% margin on earned revenue

BOQ VS ACTUAL

Spend measured against the tender allowance earned so far.

PARTICULARS	AMOUNT (RS.)
BOQ material allowance	Rs. 24.00 L
Material allowance earned at 72%	Rs. 17.28 L
Actual material consumed	Rs. 15.60 L
Material variance	-Rs. 1.68 L
Labour vs BOQ allowance	Rs. 2.80 L of Rs. 8.00 L total

MATERIAL POSITION

Expected is what the job was planned to need; Allocated/Consumed/Returned come from the stock ledger. Rows over their expected quantity are highlighted.

MATERIAL	RATE	EXPECTED	ALLOC.	CONSUMED	RETURN	BALANCE	VALUE
Fire Hydrant Landing Valve 63mm HYD-063	Rs. 4,200	40 Nos	38 Nos	34 Nos	1 Nos	3 Nos	Rs. 12,600
MS 'C' Class Pipe 150mm PIPE-150	Rs. 1,850	500 Mtr	480 Mtr	440 Mtr	8 Mtr	32 Mtr	Rs. 59,200
Sprinkler Head 68°C Pendent SPR-068	Rs. 285	800 Nos	770 Nos	720 Nos	15 Nos	35 Nos	Rs. 9,975
Fire Alarm Control Panel 4 Zone FACP-004	Rs. 32,500	2 Nos	2 Nos	2 Nos	—	—	—

MATERIAL	RATE	EXPECTED	ALLOC.	CONSUMED	RETURN	BALANCE	VALUE
Smoke Detector Photoelectric SMK-PHE	Rs. 950	220 Nos	210 Nos	188 Nos	4 Nos	18 Nos	Rs. 17,100
Fire Extinguisher ABC 6kg EXT-ABC6	Rs. 2,100	100 Nos	118 Nos	108 Nos	—	10 Nos	Rs. 21,000
Emergency LED Exit Sign LED-EXIT	Rs. 650	60 Nos	55 Nos	50 Nos	—	5 Nos	Rs. 3,250

TOTAL			Rs. 18.50 L	Rs. 15.60 L			Rs. 2.00 L
-------	--	--	-------------	-------------	--	--	------------

1 material dispatched beyond the expected quantity.

BOQ — BILL OF QUANTITIES

7 line items · total BOQ value Rs. 32.00 L

ITEM	DESCRIPTION	UNIT	QTY	SUPPLY	INSTALL	AMOUNT
1.1	Supply, installation & testing of 63mm single-headed landing valve (IS:5290)	Nos	40	Rs. 3,800	Rs. 650	Rs. 1,78,000
1.2	Supply & laying of MS 'C' class pipe 150mm dia incl. fittings and painting	Mtr	500	Rs. 1,650	Rs. 320	Rs. 9,85,000
2.1	Supply & fixing of pendent sprinkler head 68°C, chrome plated	Nos	800	Rs. 240	Rs. 45	Rs. 2,28,000
3.1	Supply, installation & commissioning of 4-zone fire alarm control panel	Nos	2	Rs. 28,000	Rs. 4,500	Rs. 65,000
3.2	Supply & fixing of photoelectric smoke detector with base	Nos	220	Rs. 820	Rs. 130	Rs. 2,09,000
4.1	Supply of ABC type portable fire extinguisher 6kg with wall bracket	Nos	100	Rs. 1,850	Rs. 250	Rs. 2,10,000
5.1	Supply & fixing of LED emergency exit sign, 3hr battery backup	Nos	60	Rs. 550	Rs. 100	Rs. 39,000

COST ENTRIES

Labour, transport and overhead booked against this project.

DATE	TYPE	DESCRIPTION	AMOUNT
10 Sept 26	LABOUR	Installation gang — hydrant risers & pipe fabrication	Rs. 1,80,000
24 Sept 26	LABOUR	Sprinkler & alarm wiring crew	Rs. 1,00,000
15 Sept 26	TRANSPORT	Material shifting — Goregaon warehouse to site	Rs. 50,000
29 Sept 26	OVERHEAD	Site supervision & documentation	Rs. 34,000

RECENT MOVEMENTS

Latest stock movements recorded against this project.

DATE	MOVEMENT	MATERIAL	QTY	VALUE
05 Oct 26	site issue	HYD-063 Fire Hydrant Landing Valve 63mm	38 Nos	Rs. 1,59,600
06 Oct 26	consumed	PIPE-150 MS 'C' Class Pipe 150mm	300 Mtr	Rs. 5,55,000
07 Oct 26	site issue	SPR-068 Sprinkler Head 68°C Pendent	770 Nos	Rs. 2,19,450
08 Oct 26	consumed	SMK-PHE Smoke Detector Photoelectric	150 Nos	Rs. 1,42,500
09 Oct 26	site issue	EXT-ABC6 Fire Extinguisher ABC 6kg	118 Nos	Rs. 2,47,800

SITES

Buildings and locations under this project.

SITE ID	NAME	CITY	STATUS
SITE-014	Lotus Business Park — Tower A	Pune	INSTALLATION

OPEN TASKS

Work still to do on this project.

TASK	PRIORITY	STATUS	DUE DATE
Sprinkler testing — Tower A floors 7-9	HIGH	IN PROGRESS	30 Oct 26
Fire alarm panel commissioning	MEDIUM	TODO	14 Nov 26

SUMMARY

PARTICULARS	AMOUNT (RS.)
Total estimated value (contract / BOQ)	Rs. 32.00 L
Amount spent so far	Rs. 19.24 L
Revenue earned to date	Rs. 23.04 L
Live contribution	Rs. 3.80 L

72% complete · Rs. 12.76 L of estimate not yet spent